Public Works (1896) Department.

G.O., No. 5779

DATED 7/7/96

[Despatch Abstract.]

Unforeseen Works of the Periyar Project. A Sum of Rs 8,000 placed at the disposal of the Supt'g Eng'r VI Circle from the balance available for —

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

No. 577 I., 7TH JULY 1896.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following paper :—

From W. HUGHES, Esq., Superintending Engineer, VI Circle, to the Chief Engineer, Public Works Department, dated Trichinopoly, 12th June 1896, No. 627 M.D.

I have the honour to bring to your notice that, from the office copy of the statement showing the modifications made in the estimate for the Periyár project, and the estimates for individual works sanctioned by the late Superintendent of Works, No. I. Periyár division, for the quarter ending 31st March 1896,* it is observed that the amount at his disposal for unforeseen works was exceeded by Rs. 5,421 on 1st April 1896.

* Submitted to the Chief Engineer for Irrigation with No. 31 M., dated 14th April 1896.

2. The balance of the amount on this date remaining at my disposal for unforeseen works is Rs. 1,694 only. This amount is hardly sufficient to meet the estimates that may be sanctioned from time to time for unforeseen works of the Periyár project in the plains.

3. Under the above circumstances I request that you will be good enough to place at my disposal a lump sum of Rs. 8,000 to cover the estimates already sanctioned (*vide* paragraph 1) and to meet demands on estimates that may be sanctioned by me hereafter (*vide* paragraph 2).

ORDER—No. 577 I., dated 7th July 1896.

The original return of sanctions for the quarter ending 31st March 1896 said to have been submitted with No. 31 M., dated 14th April 1896, not having been received, the Superintending Engineer, VI Circle, will furnish a duplicate copy thereof at an early date.

2. As requested by the Superintending Engineer, a sum of Rs. 8,000 is placed at his disposal from the balance available for unforeseen works of the Periyár project, which will then be reduced to Rs. 7,261.

(True Extract.)

Under Secy. to Govt., P.W.D.,
Irrigation Branch.

To the Chief Engineer for Irrigation.
,, Superintending Engineer, VI Circle.
,, Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.
Spare Copies

IRRIGATION.
ACCOUNT.

Govt. of {1896} Madras.

PUBLIC WORKS.

Dated July, 7th.

Recd. *Encl.*

G.O. No. 577 I., 7th July 1896.

JULY.

Unforeseen Works of the Periyar Project

A sum of Rs. 8,000 placed at the disposal of the Superintending Engineer, VI Circle, from the balance available for —.

C.F. 73. DEPARTMENT.

Paper taken out of the Records from the charge of the Referencer.

Press / Miscellaneous / Routine No.______, dated 22-9- 1940.

Date taken out.	For what purpose.			Initials of clerk taking the paper or of attender.	Date returned.	Initials of attender.
	Department.	C. No.	Year.			
22-9-40						
30-1946					20-9-46	

C.F. 73.

Date taken out.	For what purpose.			Initials of clerk taking the paper or of attender.	Date returned.	Initials of attender.
	Department.	C. No.	Year.			

A No. 577 [?], d/ 7th July 1896.

PUBLIC WORKS DEPARTMENT,
IRRIGATION BRANCH.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

UNDER date the 20

[illegible] Act

READ the following

From Supdg. Engr. VI Circle, No. 627 M.D. d/ 12 June/96

Original

The original return of sanctions for the quarter ending 31st March/96 said to have been submitted with No. 314 M. d/ 14th April/96, not having been received, the Supdg. Engr., VI Circle, will furnish a duplicate copy thereof at an early date.

2. As requested by the Supdg. Engr., a sum of Rs. 8000 is placed at his disposal from the balance available for unforeseen works

A.G.H.
3.7.96

(-Rs 15261)

of the Periyar Project, which will then be reduced to Rs. 7,261
Intend before issue

[signature]
4/7/96

Rucd
4/7
96

DESPATCHED
13 JUL 96

To the Chief Eng. for I.
Supdg. Eng. VI
Ex. E. T. W.

E. I. Form No 1—1,000—27-11-96.

rec
29/6
BR

Ex. E.

Amount required by S.E. VI Circle, for unforeseen works, Periyar Project.

Issue

Rucd
4/7

7.E.I
7/7

[initials]
4/7

rec
7/7

Regd.
11/7

08220A

No. 627 m.d,

OFFICE OF THE SUPERINTENDING ENGINEER,
6TH CIRCLE,
Trichinopoly, 12' June 1896.

0 13/-

FROM
W. Hughes Esquire,
~~THE~~ SUPERINTENDING ENGINEER,
6th CIRCLE.

TO
THE CHIEF ENGINEER,
P.W.D.

SIR,

ENCLOSURES.

I have the honor to bring to your notice that from the office copy of the Statement showing the modifications made in the Estimate for the Periyar Project and the estimates for individual works sanctioned by the late Superintendent of Works, No. I. Periyar Dn, for the quarter ending 31st March/96,* it is observed that the amount at his disposal for unforeseen works was exceeded by Rs 5421, on 1st April 1896.

*Submitted to the Chief Engr for Irrign with No. 31 M. d/14/4/96.

2. The balance of the amount on this date remaining at my disposal for unforeseen works is Rs 1694 only. This amount is hardly

500—13-11-93.

sufficient to meet the estimates that may be sanctioned from time to time for unforeseen works of the Periyar Project in the plains.

3. Under the above circumstances I request that you will be good enough to place at my disposal a lump sum of Rs 8,000 to cover the estimates already sanctioned (Vide para 1) and to meet demands on estimates that may be sanctioned by me hereafter (Vide para 2).

I have the honour to be
Sir,
Your most obedt. Servant.

W. Hughes
Supg. Engineer, VI Circle

C.H.
1/6

380

P. W. D. 6th CIRCLE

W. CURRENT No. 5389

Recd: 15.6.96

FROM

THE SUPERINTENDING ENGINEER,

6TH CIRCLE.

TO

THE CHIEF ENGINEER,

P. W. D.

No. 627 md

Dated 12 } June 1896.
Received 13

Enclosures.

26.9.88. 3030 W

Grants for unforeseen works of the Periyar Project:—

Requesting to place at his disposal a lump sum of Rs 8000 to cover the estimates already sanctioned & to meet demands.